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Maryland Aviation Administration




Construction Program

Major Projects
System Preservation Minor Projects

Development & Evaluation Program

SUBTOTAL

Capital Salaries, Wages & Other Costs

TOTAL

Special Funds
Federal Funds

Other Funding *

MARYLAND AVIATION ADMINISTRATION

CAPITAL PROGRAM SUMMARY

($ MILLIONS)
SIX-YEAR
FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 TOTAL

193.4 80.2 29.3 18.1 10.8 10.6 342.5
76.9 67.4 71.5 332 41.0 41.7 331.6
2.0 7.2 0.8 - - - 10.0
272.2 154.8 101.6 51.3 51.8 52.4 684.1
5.6 59 6.1 6.3 6.5 6.7 37.1
277.9 160.7 107.6 57.6 58.3 59.1 721.2
66.8 66.4 55.3 39.5 40.6 41.0 309.6
38.0 16.9 34.9 12.1 11.7 12.1 125.7
173.1 77.4 17.4 6.0 6.0 6.0 285.9

* Other funding includes Maryland Transportation Authority (MdTA) bond financing; Passenger Facility Charges (PFC's);
Customer Facility Charges (CFC's); and Maryland Economic Development Corporation (MEDCO) funds. These funds

are included in the total.



Maryland Aviation Administration -- Line 1

CONSTRUCTION PROGRAM
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STATUS: MAA has acquired 249 properties through FY 2004.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Noise Contour Map update will delay federal

funds until FY 2007. FY 2000 - FY 2006 expenditures will be reimbursed.

PROJECT: Noise Zone Land Acquisition Program

DESCRIPTION: This program promotes compatible land use around Baltimore/Washington
International Airport (BWI) through the purchase of residential properties offered voluntarily for sale
by owners within designated impacted noise areas.

JUSTIFICATION: The Maryland Environmental Noise Act requires the Maryland Aviation
Administration (MAA) to minimize the impact of aircraft related noise on people living near BWI. The
purpose of this program is to purchase, at fair market value, the most severely impacted residential
properties within the BWI Airport Noise Zone, consistent with local zoning.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
Homeowner Assistance Program -- Line 2

POTENTIAL FUNDING SOURCE: SPECIAL |Z| FEDERAL |:| GENERAL |:| OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2004 2005 2006  ...2007... ...2008.... ...2009... ...2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 49 49 0 0 0 0 0 0 0 0
Right-of-way 34,551 33,707 375 375 94 0 0 0 844 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 34,600 33,756 375 375 94 0 0 0 844 0
Federal-Aid 26,613 23,687 0 0 2,926 0 0 0 2,926 0
1001
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Maryland Aviation Administration -- Line 2

CONSTRUCTION PROGRAM
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STATUS: MAA has participated in the soundproofing of 571 properties and sales assistance for
113 homes through FY2004.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Noise Contour map update will delay federal
funds until FY 2007. FY 2004 - FY2006 expenditures will be reimbursed.

PROJECT: Homeowner Assistance Program

DESCRIPTION: This voluntary program provides for the mitigation of aircraft noise and
improvement of land-use compatibility around BWI. Homeowners may elect to either sell their home,
with the State ensuring a fair market value, or have their house soundproofed to reduce interior noise
levels. The State receives an avigation easement for each participating property.

JUSTIFICATION: This program enhances the environment of neighboring communities by providing
noise mitigation for homeowners residing within the BWI Airport Noise Zone starting with the most
severely impacted communities.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
Noise Zone Land Acquisition Program -- Line 1

POTENTIAL FUNDING SOURCE: SPECIAL |Z| FEDERAL |:| GENERAL |:| OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2004 2005 2006  ...2007... ...2008.... ...2009... ...2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 431 254 177 0 0 0 0 0 177 0
Right-of-way 28,930 19,150 1,050 1,050 1,920 1,920 1,920 1,920 9,780 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 29,361 19,404 1,227 1,050 1,920 1,920 1,920 1,920 9,957 0
Federal-Aid 21217 11,372 0 0 5,729 1,364 1,376 1,376 9,845 0
1002
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Maryland Aviation Administration -- Line 3
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STATUS: Acquisitions ongoing.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: None.

PROJECT: Protective Land Acquisition Program

DESCRIPTION: This program provides for the purchase of property in the immediate vicinity of the
BWI and/or Martin State (MTN) airports to ensure its availability in future years for potential aviation
purposes.

JUSTIFICATION: This multi-year program provides the opportunity to protect property for future
airport-related facilities, environmental requirements, and to ensure compatible land-use around the
airports.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
None.

POTENTIAL FUNDING SOURCE: SPECIAL |:| FEDERAL |:| GENERAL |:| OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2004 2005 2006  ...2007... ...2008.... ...2009... ...2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 27,058 12,058 2,500 2,500 2,500 2,500 2,500 2,500 15,000 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 27,058 12,058 2,500 2,500 2,500 2,500 2,500 2,500 15,000 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
1137
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Maryland Aviation Administration -- Line 4 CONSTRUCTION PROGRAM

PROJECT: New Terminal A/B Expansion at BWI Airport

DESCRIPTION: This project provides for the construction of a new 11-gate Terminal/Concourse A
and full reconstruction of a portion (4 gates) of Concourse B. Project includes demolition of the
original 3-gates on Concourse A, construction of a new ticketing concourse, security, and concession
areas, 11 new passenger gates and holdrooms, moving walkways, baggage claim areas on the lower
level, and airline operations and support areas. Four gates of the existing Concourse B will also be
fully reconstructed to include, expanded hold rooms, concessions, moving sidewalks, other
passenger amenities and airline support space.

JUSTIFICATION: Expansion of the Terminal is necessary to accommodate the continued expansion
of domestic air service.

SMART GROWTH STATUS:
|:| Project Not Location Specific or Location Not Determined
Project Within PFA D Project Outside PFA; Subject to Exception

STATUS: Construction started in FY 2003. Terminal/Concourse A to open in Spring 2005, with I:I Grandfathered |:| Exception Approved by BPW/MDOT
reconstruction of the Concourse B connector complete in late 2005.

ASSOCIATED IMPROVEMENTS:

15R Parallel Taxiway and Aircraft Parking Ramp at BWI Airport -- Line 5

Terminal Entrance Roadway Improvements, Phase Il -- Line 6
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Updated project cashflow reflects latest Central Utility Plant Expansion and Upgrade of Electrical Substations at BWI Airport -- Line 9
expenditure schedule.

POTENTIAL FUNDING SOURCE: |:| SPECIAL |Z| FEDERAL |:| GENERAL |Z| OTHER

TOTAL

PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected 210 daily flights.
($000) 2004 2005 2006 ....2007.... ...2008.... ...2009.... ...2010... TOTAL COMPLETE OPERATING COST IMPACT: Operating cost will be recovered

Planning 0 0 0 0 0 0 0 0 0 0 through airport user fees.

Engineering 28350 27,658 692 0 0 0 0 0 692 0

Right-of-way 0 0 0 0 0 0 0 0 0 0

Construction 191,891 67,829 90,704 33,358 0 0 0 0 124,062 0

Total 220,241 95487 91,396 33,358 0 0 0 0 124,754 0

Federal-Aid 9,000 0 9,000 0 0 0 0 0 9,000 0

Other funding is Maryland Economic Development Corporation (MEDCO) and revenue bonds supported by Passenger Facility
Charge (PFC).
1120
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Maryland Aviation Administration -- Line 5

CONSTRUCTION PROGRAM

STATUS: Construction completed in Fall 2004. Remaining funds are for final invoices and project
closeout.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: None.

PROJECT: 15R Parallel Taxiway and Aircraft Parking Ramp at BWI Airport

DESCRIPTION: This project provides for approximately 1,500 feet of taxiway parallel to Runway
15R. The project also provides new aircraft parking and deicing ramp adjacent to the new taxiway
and immediately north of the new Terminal A/B. The new ramp will also accommodate the new
Terminal A/B and will be fitted with a gate deicing collection system.

JUSTIFICATION: This project is the final segment to complete a two-way taxiway to the Runway
15R holdblock and threshold. This will improve airport capacity by providing dual aircraft flow to the
runway threshold, thereby allowing alternative routing and sorting of departing aircraft. The new ramp
will provide sufficient aircraft ramp and parking positions to facilitate the Terminal A/B expansion.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

[X] Project within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
New Terminal A/B Expansion at BWI Airport -- Line 4

POTENTIAL FUNDING SOURCE: SPECIAL [X] FEDERAL [ | GENERAL [X] OTHER

TOTAL

PHASE  ESTIMATED EXPEND CURRENT BUDGET  PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST THRU  YEAR  YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected 40% increase in passenger
($000) 2004 2005 2006  ...2007... ...2008... ..2009... ..2010... TOTAL COMPLETE | levels between 2000 and 2010.

Planning 0 0 0 0 0 0 0 0 0 0 OPERATING COST IMPACT: Operating cost will be recovered

Engineering 2,149 2,137 12 0 0 0 0 0 12 o | through airport user fees.

Right-of-way 0 0 0 0 0 0 0 0 0 0

Construction 58,488 50,489 7,999 0 0 0 0 0 7,999 0

Total 60,637 52,626 8,011 0 0 0 0 0 8,011 0

Federal-Aid 38,113 22,539 15,574 0 0 0 0 0 15574 0

Other funding is revenue bonds supported by a Passenger Facility Charge (PFC).
1117
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Maryland Aviation Administration -- Line 6

CONSTRUCTION PROGRAM

STATUS: Construction underway. Skywalk at Concourse D opened in November 2003,
Concourse B Skywalk opened in May 2004, and Hourly Garage central spine opened November
2004. Roadway work to continue in multiple phases through FY 2006.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: None.

PROJECT: Terminal Entrance Roadway Improvements, Phase II, Upper Level Roadway Widening
and Pedestrian Overpasses at BWI Airport

DESCRIPTION: The project includes new enclosed, elevated pedestrian skywalks with moving
walkways from the existing Hourly Garage to the terminal building at Concourses A, B, and D over
the upper level roadway, and moving walkways in the Hourly Parking garage to enhance circulation.
The project also widens the upper level roadway to add new public curbside and two new lanes for
use by commercial and airport shuttle vehicles. Further, the project includes enhancements to the
terminal by replacing the front window wall to improve circulation plus flooring and aesthetic
improvements.

JUSTIFICATION: This project is necessary to address projected upper level roadway capacity
requirements and terminal circulation. The project will also help relieve traffic congestion.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
New Terminal A/B Expansion at BWI Airport -- Line 4
Central Utility Plant Expansion and Electric Sub-Station Upgrade at BWI Airport -- Line 9

POTENTIAL FUNDING SOURCE: [ ] sPeciaL [ ] FEDERAL [ ] GENERAL [X] OTHER

TOTAL

PHASE  ESTIMATED EXPEND CURRENT BUDGET  PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU  YEAR  YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected 40% increase in passenger
($000) 2004 2005 2006  ...2007... ...2008... ..2009... ..2010... TOTAL COMPLETE | levels between 2000 and 2010.

Planning 0 0 0 0 0 0 0 0 0 0 OPERATING COST IMPACT: Operating cost will be recovered

Engineering 9,874 9,405 469 0 0 0 0 0 469 o | through airport user fees.

Right-of-way 0 0 0 0 0 0 0 0 0 0

Construction 171,786 89,834 48,113 28,258 5,581 0 0 0 81,952 0

Total 181,660 99,239 48,582 28,258 5,581 0 0 0 82421 0

Federal-Aid 0 0 0 0 0 0 0 0 0 0

Other funding is revenue bonds supported by a Passenger Facility Charge (PFC) and airport parking revenue.
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Maryland Aviation Administration -- Line 7 CONSTRUCTION PROGRAM

PROJECT: New Daily Public Parking Garage and Surface Lot at BWI Airport

DESCRIPTION: This project provides for construction of an 8,400 space multi-level parking
structure off the new Access/Return Roadway including entrance and exit helixes, revenue control
plaza, elevators, and SmartPark wayfinding technology. The location of the new parking garage
required the relocation of the MDOT Headquarters building including land acquisition, and roadway
improvements. This project also includes construction of a 1,400 space surface lot at EIm Road and
Aviation Boulevard, including a revenue control plaza, access/egress provisions, and shelters.

JUSTIFICATION: Provision of adequate parking near the terminal is critical for meeting business
and other travelers' needs. This project will also provide needed capacity to replace parking capacity
impacted by terminal expansion and airfield improvements.

SMART GROWTH STATUS:
|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
STATUS: Surface lot complete. All garage spaces available as of July 2004. Project complete in I:I Grandfathered |:| Exception Approved by BPW/MDOT
December 2004.
ASSOCIATED IMPROVEMENTS:
None.
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Cost decrease of $10.7 million result of
project completion. FY 2005 represents construction close out work.
POTENTIAL FUNDING SOURCE: SPECIAL [ | FEDERAL [ | GENERAL [X] OTHER
TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE
COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected 40% increase in passenger
($000) 2004 2005 2006  ...2007... ...2008... ...2009... ...2010... TOTAL COMPLETE | levels between 2000 -2010.
Planning 0 0 0 0 0 0 0 0 0 0 OPERATING COST IMPACT: Operating cost will be recovered
Engineering 7,236 6,568 668 0 0 0 0 0 668 o | thruairport parking fees.
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 154,665 145,983 8,682 0 0 0 0 0 8,682 0
Total 161,901 152,551 9,350 0 0 0 0 0 9,350 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

Other funding is revenue bonds supported by Airport Parking Revenue.
1014
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Maryland Aviation Administration -- Line 8

CONSTRUCTION PROGRAM

PROJECT: Consolidated Rental Car Facility at BWI Airport

DESCRIPTION: This project provides for a new rental car facility located immediately west of the
airport off Stoney Run Road. This site will consolidate rental car activities providing customer service
facilities, an expanded area for vehicle ready/return, vehicle service and maintenance facilities, and
vehicle storage areas. Shuttle bus service will be provided to the terminal. Project also includes
purchase of 25 Clean Natural Gas buses and construction of bus maintenance facility exclusively for
the rental car shuttle bus service.

JUSTIFICATION: BWI rental car facilities are at capacity and cannot accommodate projected
passenger demand. The limited existing ready/return, maintenance and storage facilities cause a
high level of inefficient operations and customer delay. New consolidated facilities will provide
adequate space for immediate and future growth.

SMART GROWTH STATUS:
|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
STATUS: Facility opened in December 2003. I:I Grandfathered I:l Exception Approved by BPW/MDOT
ASSOCIATED IMPROVEMENTS:
None.
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Updated project cashflow reflects latest
expenditure schedule. FY 2005 represents construction close out work.
POTENTIAL FUNDING SOURCE: SPECIAL [X] FEDERAL [ | GENERAL [X] OTHER
TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE
COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected increase of 40% in passenger
($000) 2004 2005 2006  ...2007... ...2008... ..2009... ..2010... TOTAL COMPLETE | levels between 2000 and 2010.
Planning 0 0 0 0 0 0 0 0 0 0 OPERATING COST IMPACT: Operating cost will be recovered
Engineering 6,864 6,864 0 0 0 0 0 0 0 o | thrurental car userfees.
Right-of-way 5,639 5,639 0 0 0 0 0 0 0 0
Construction 119,419 116,804 2,615 0 0 0 0 0 2,615 0
Total 131,922 129,307 2,615 0 0 0 0 0 2,615 0
Federal-Aid 563 563 0 0 0 0 0 0 0 0

Other funding is revenue bonds supported by a Customer Facility Charge (CFC).
1015
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Maryland Aviation Administration -- Line 9 CONSTRUCTION PROGRAM
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e o B S PROJECT: Central Utility Plant Expansion and Upgrade of Electrical Substation at BWI Airport

DESCRIPTION: This project provides the further expansion of the Central Utility Plant cooling and
heating capacity, and the upgrade of the north and south electrical substation, which are the two main
electrical feeders for the airport.

JUSTIFICATION: Airport facility expansion requires additional heating/cooling and electrical
capacity. Additional capacity is required for the new conditioned pedestrian skywalks, terminal
building expansion and increase load due to increasing facility demand resulting from growth.

SMART GROWTH STATUS:
|:| Project Not Location Specific or Location Not Determined

- Project Within PFA D Project Outside PFA; Subject to Exception
STATUS: Project complete. Minor adjustments will continue through 2005. I:I Grandfathered |:| Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
New Terminal A/B Expansion at BWI Airport -- Line 4

Terminal Entrance Roadway Improvements, Phase Il -- Line 6
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Cost decrease of $2.9 million due to
favorable construction cost.
POTENTIAL FUNDING SOURCE: SPECIAL [ | FEDERAL [ | GENERAL [X] OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected increase of over 40% in
($000) 2004 2005 2006  ...2007... ...2008... ...2009... ...2010... TOTAL COMPLETE | Passenger levels between 2000 and 2010.
Planning 0 0 0 0 0 0 0 0 0 0 OPERATING COST IMPACT: Operating cost will be recovered
Engineering 1,580 1,453 127 0 0 0 0 0 127 o | through airport user fees.
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 22224 19,700 2,524 0 0 0 0 0 2,524 0
Total 23804 21,153 2,651 0 0 0 0 0 2,651 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

Other funding is revenue bonds supported by airport parking revenues.
1128
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Maryland Aviation Administration -- Line 10 CONSTRUCTION PROGRAM

e - ' e v, I : ¥ PROJECT: Full Buildout of Parking Guidance System in Hourly Parking Garage at BWI Airport
_LHEI_S g E . - | ] g - : e - e DESCRIPTION: This project will provide for the completion of the installation of the SmartPark
- n x i = ! : i parking guidance system in the Hourly Parking Garage, immediately in front of the terminal. The
(bewdd2 1] 3 B i 4 : electronic system consists of sensors above each parking space relaying real-time information
i = - e concerning space availability upon approaching the garage, as well as, the number of available
I-H" u E i | i el o spaces on each level and in individual rows.

U EN ooy i
=_L1_ n EEE E ; : F JUSTIFICATION: This system greatly enhances wayfinding for garage customers and allows for

greater efficiency and higher capacity in the garage. Typically, parking facilities are closed when they
reach 85 percent capacity to ensure availability in a reasonable search time. The precision and
efficiency of the new systems allows for 100 percent capacity before the facility is closed.

SMART GROWTH STATUS:
|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
STATUS: Installation complete with minor adjustments continuing into FY 2005. I:I Grandfathered |:| Exception Approved by BPW/MDOT
ASSOCIATED IMPROVEMENTS:
None.
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Updated project cashflow reflects latest
expenditure schedule.
POTENTIAL FUNDING SOURCE: SPECIAL [ | FEDERAL [ | GENERAL [ ] OTHER
TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE
COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Approximately 4 million annual transactions.
($000) 2004 2005 2006 ....2007.... ...2008.... ...2009... ....2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 3,280 2,747 533 0 0 0 0 0 533 0
Total 3,280 2,747 533 0 0 0 0 0 533 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

1248
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Maryland Aviation Administration -- Line 11 CONSTRUCTION PROGRAM

PROJECT: Comprehensive Roadway Sign System at BWI Airport

DESCRIPTION: Installation of new standardized roadway guidance and parking signage system for

T BWI and airport related facilities on major entrance roadways.

$ 30.00
[(Gaity — ]s 9.00 33
$ 13.00

7.00

JUSTIFICATION: The project will provide roadway guide signage incorporating Variable Message
Signs (VMS) technologies and new graphic designs into Airport-area signage. This project will
provide a method of informing patrons on parking lot availability in advance of key decision points and
guiding them with VMS signs to alternate open parking facilities when needed. This project will
introduce new graphic design for airport signage that will be unique and easily identified for airport
wayfinding to parking and facilities. The project will also incorporate CHART Il regional traffic
messages for airport users.

Rental Cars
Otf - Site [P]

Bld! PAREING 3 : : .. & Terminal : SMART GROWTH STATUS:
1 11: _5 temr- 69 e j e b |:| Project Not Location Specific or Location Not Determined
' e Project Within PFA D Project Outside PFA; Subject to Exception
STATUS: Complete. I:I Grandfathered I:l Exception Approved by BPW/MDOT
ASSOCIATED IMPROVEMENTS:
None.
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Updated project cashflow reflects latest
expenditure schedule.
POTENTIAL FUNDING SOURCE: SPECIAL [ | FEDERAL [ | GENERAL [ ] OTHER
TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE
COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2004 2005 2006 ....2007.... ...2008.... ...2009.... ...2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 134 134 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 4,507 4,022 485 0 0 0 0 0 485 0
Total 4,641 4,156 485 0 0 0 0 0 485 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

1269
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Maryland Aviation Administration -- Line 12

CONSTRUCTION PROGRAM

STATUS: Delivery complete. First buses accepted October 2004.

PROJECT: Purchase of New Bus Fleet For Shuttle Services at BWI Airport

DESCRIPTION: Purchase of fifty (50) clean diesel, low-floor buses, for Airport shuttle bus services
to/from public and employee parking facilities, and Amtrak BWI Rail Station.

JUSTIFICATION: The current shuttle bus fleet is provided and operated by a private contractor.
Maintaining a consistent and reliable fleet is becoming more difficult as the service demands
increase. Purchase by the MAA of a new fleet will provide for a uniform and sufficiently sized fleet of
energy-efficient vehicles which will improve reliability and reduce operating cost.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:

None.
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Cost decrease of $4.6 million reflects
favorable contract price.
POTENTIAL FUNDING SOURCE: [ ] sPeciaL [ ] FEDERAL [ ] GENERAL [X] OTHER
TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Over 1,000 daily trips with approximately 4 million
($000) 2004 2005 2006  ...2007... ...2008... ...2009... ...2010... TOTAL COMPLETE | fransactions annually.
Planning 0 0 0 0 0 0 0 0 0 0 OPERATING COST IMPACT: Operating costs will be
Engineering 0 0 0 0 0 0 0 0 0 0 recovered thru airport user fees.
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 15,400 0 15,400 0 0 0 0 0 15,400 0
Total 15,400 0 15,400 0 0 0 0 0 15,400 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0

The other funding source is Certificate of Participation (COPS).
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Maryland Aviation Administration -- Line 13

CONSTRUCTION PROGRAM
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STATUS: Design underway. Construction start projected for early FY 2006.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Moved from Development and Evaluation

Program to Construction Program.

PROJECT: Midfield Complex - Aircraft Hangar at Martin State Airport

DESCRIPTION: This project provides for the construction of a 20,000 square foot hangar in the
midfield complex area for public aircraft maintenance and storage, and aviation-related support
activities.

JUSTIFICATION: Currently accommodations at Martin State Airport for storage of larger corporate
jets and business aircraft is inadequate. Multiple firms have expressed interest in upper scale hangar
spaces. Itis essential to build hangars that will accommodate larger corporate jets and provide
quality of hangars commensurate with the type of premium aircraft utilized by customers.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
None.

POTENTIAL FUNDING SOURCE:
TOTAL
PHASE
COST THRU
($000) 2004
Planning 0
Engineering 500
Right-of-way 0
Construction 7,150
Total 7,650
Federal-Aid 2,850

O O © © © ©

SPECIAL |Z| FEDERAL |:| GENERAL |Z| OTHER

ESTIMATED EXPEND CURRENT BUDGET

YEAR YEAR
2005 2006

0 0

163 299

0 0

0 2,145

163 2,444

0 840

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

....2007....
0
38
0
5,005
5,043
2,010

....2008....

O O ©O © © ©o

....2009....

O O O ©O o o

SIX  BALANCE
YEAR TO
-2010...  TOTAL COMPLETE | OPERATING COST IMPACT: Operation cost will be recovered

0 0 0 through common use fees.
0 500 0
0 0 0
0 7,150 0
0 7,650 0
0 2,850 0

Anticipate Maryland Economic Development Corporation (MEDCO) financing.
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Maryland Aviation Administration -- Line 14

CONSTRUCTION PROGRAM
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STATUS: Design to begin in FY 2006 following completion of environmental analysis.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Cost increase of $6.4 million due to need for
higher tower and taxiway extension to resolve FAA line of site issues.

PROJECT: Midfield Complex - New Air Traffic Control Tower For Martin State Airport

DESCRIPTION: This project provides for the construction of a new Air Traffic Control Tower to be
located in the midfield complex area at Martin State Airport.

JUSTIFICATION: A new control tower will provide for greater visibility and more efficient aircraft
control in and around Martin State Airport. The existing control tower is over 50 years old, and has
exceeded its useful life.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
None.

POTENTIAL FUNDING SOURCE: SPECIAL [X] FEDERAL [ | GENERAL [ ] OTHER
TOTAL
PHASE ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX BALANCE
COST THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2004 2005 2006 ....2007.... ...2008.... ...2009.... ...2010... TOTAL COMPLETE OPERATING COST IMPACT: Operating cost will be recovered
Planning 0 0 0 0 0 0 0 0 0 0 through common use fees.
Engineering 1,170 0 24 519 519 108 0 0 1,170 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 7,850 0 0 0 2,641 5,209 0 0 7,850 0
Total 9,020 0 24 519 3,160 5,317 0 0 9,020 0
Federal-Aid 3,292 0 12 260 1,168 1,852 0 0 3,292 0
1121
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CONSTRUCTION PROGRAM

STATUS: Federal, State and Local commitments obtained. Preliminary design underway.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Moved from System Preservation Minor
Program to Construction program.

PROJECT: Hagerstown Airport Expansion

DESCRIPTION: This project provides for a multi-year project to expand runway 09-27 at
Hagerstown Regional Airport. The project will lengthen the runway from 5,500 feet to 7,000 feet, and
includes associated land acquisitions, hold apron, stormwater management, roadway and bridge
improvements to US 11.

JUSTIFICATION: The runway 09-27 improvements will correct numerous non-standard conditions,
most importantly, the lack of adequate Runway Safety Area (RSA) beyond the ends of the pavement.
Also, the existing runway length limits the Airport in accommodating larger aircraft necessary to meet
the growth in the region. The extension will better facilitate larger aircraft, as well as, avoid reduction
of runway length as an alternative resolution of RSA issues.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
None.

FEDERAL FUNDING OBLIGATIONS BY YEAR
PROJECT FUND FEDERAL
POTENTIAL FUNDING SOURCE: SPECIAL |:| FEDERAL |:| GENERAL |Z| OTHER PHASE FFY ~ CATEGORY FUND AMOUNT
TOTAL co 2005 AIP 8,000
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE co 2006 AIP 8,000
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO co 2007 AIP 6,000
($000) 2004 2005 2006  ...2007... ...2008.... ...2009... ...2010... TOTAL COMPLETE co 2008 AIP 6,000
Planning 0 0 0 0 0 0 0 0 0 0 co 2009 AIP 6,000
Engineering 0 0 0 0 0 0 0 0 0 0 CO 2010 AlIP 4,000
Right-of-way 0 0 0 0 0 0 0 0 0 0 USAGE: Approximately 59,000 annual passengers
Construction 57,611 59 7441 10,500 10,400 8,400 6,335 6,228 49,304 8,248 | —o— : :
Total 57,611 59 7441 10,500 10,400 8,400 6,335 6,228 49,304 8,248
Federal-Aid 0 0 0 0 0 0 0 0 0 0

The cost shown includes federal AIP funds which go directly to the County and are being shown as Other funds. Cost shown does

not include Washington County contribution. MDOT contributing $10.6 million to the project.
1462
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DEVELOPMENT AND EVALUATION PROGRAM

PROJECT: BWI Master Plan and Environmental Studies

DESCRIPTION: Study to identify long-term (20-year) projection, location and extent of BWI facility
improvements, as required to meet future aviation demand. Study will require in-depth evaluations of
many factors, including future air service, runway and terminal capacities, environmental and
community impact considerations.

JUSTIFICATION: The most recent BWI Master Plan was approved in 1987. Most projects
envisioned in the 1987 Plan have been constructed. Future planning and programming is needed to
maintain BWI's role in the national aviation system, and to accommodate passenger and airline
demand well into the future.

SMART GROWTH STATUS:
|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
STATUS: Planning studies underway. I:I Grandfathered I:l Exception Approved by BPW/MDOT
ASSOCIATED IMPROVEMENTS:
None.
SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: None.
POTENTIAL FUNDING SOURCE: SPECIAL [X] FEDERAL [ | GENERAL [ ] OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET  PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU  YEAR  YEAR FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected 40% increase in passenger
($000) 2004 2005 2006  ...2007... ...2008... ..2009... ..2010... TOTAL COMPLETE | levels between 2000 and 2010.
Planning 4,451 451 500 3,500 0 0 0 0 4,000 0
Engineering 0 0 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 4,451 451 500 3,500 0 0 0 0 4,000 0
Federal-Aid 3,600 0 375 3,225 0 0 0 0 3,600 0

1013
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Maryland Aviation Administration -- Line 17

DEVELOPMENT AND EVALUATION PROGRAM

STATUS: Project planning for Concourse F, Concourse D Widening, People Mover, and Baggage
Screening System have been concluded or transferred to other projects. Design for Baggage
Screening has been removed and is now shown on Line 20.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Planning funds reallocated to related
projects and planning contracts.

PROJECT: Terminal Building Expansion at BWI Airport

DESCRIPTION: This project will identify various expansion alternatives for the existing terminal
building and address the feasibility and/or cost of each alternative, including potential impacts of new
safety/security requirements and other facilities and/or services. Areas to be evaluated, along with
preliminary design as warranted, include a new Concourse F, widening of Concourse D, and the
possible reconfiguration and expansion of the central terminal for security and circulation/services
improvements.

JUSTIFICATION: BWI has experienced significant growth with passenger levels projected to
increase approximately 50 percent between 2000 and 2010. New federally mandated security
requirements are also expected to impact terminal space usage. Undertaking planning and
preliminary design at this time will provide MAA with the necessary expansion options to be
responsive to passenger, airline and air service needs.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:

Fully Integrated Baggage Screening System at BWI Airport -- Line 18
Comprehensive Aviation Planning Services -- Line 21 -- Item 42
Comprehensive Intermodal and Terminal Planning Services -- Line 21 -- Iltem 43

POTENTIAL FUNDING SOURCE: SPECIAL |:| FEDERAL |:| GENERAL |:| OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2004 2005 2006  ...2007... ...2008.... ...2009... ...2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 2,515 2,515 0 0 0 0 0 0 0 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 2,515 2,515 0 0 0 0 0 0 0 0
Federal-Aid 0 0 0 0 0 0 0 0 0 0
1116
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Maryland Aviation Administration -- Line 18

DEVELOPMENT AND EVALUATION PROGRAM
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STATUS: Design underway.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Formerly, design was part of Terminal

Building Expansion project.

PROJECT: Concourse B/C Fully Integrated Baggage Screening System and Baggage Claim
Expansion at BWI Airport

DESCRIPTION: This project will develop design for converting the existing baggage screening to in-
line baggage handling systems with a fully integrated baggage security system.

JUSTIFICATION: The ability to maintain 100-percent electronic baggage screening, while
maintaining projected airline departure flight schedules, is dependent upon BWI attaining the
maximum utilization of bag screening technology.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA [] Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
Terminal Building Expansion at BWI Airport -- Line 17

FEDERAL FUNDING OBLIGATIONS BY YEAR
PROJECT FUND FEDERAL
POTENTIAL FUNDING SOURCE: SPECIAL |Z| FEDERAL |:| GENERAL |:| OTHER PHASE FFY ~ CATEGORY FUND AMOUNT
TOTAL PE 2005 AIP 2,500
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE PE 2006 TSA 600
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO PE 2007 TSA 225
($000) 2004 2005 2006  ...2007... ...2008.... ...2009... ...2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 4,600 177 2,582 1,244 597 0 0 0 4,423 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 4,600 177 2,582 1,244 597 0 0 0 4,423 0
Federal-Aid 2,500 177 2,323 0 0 0 0 0 2,323 0
1625
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Maryland Aviation Administration -- Line 19

DEVELOPMENT AND EVALUATION PROGRAM

STATUS: Preliminary planning and environmental analysis underway.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Planning start delayed from FY 2004 to

FY 2005 to address the scope rephasing.

PROJECT: People Mover System at BWI Airport

DESCRIPTION: The project involves environmental studies and conceptual design for a people
mover system at BWI. The proposed Phase | system includes an alignment from the terminal
building to the Consolidated Rental Car Facility including the BWI Rail Station and connections to
parking facilities.

JUSTIFICATION: The proposed people mover system will provide the necessary additional capacity
to address the projected increase in passenger levels and resultant traffic congestion on the terminal
roadway system at BWI. A people mover system will allow for better access and traffic management
of the multiple modes of transportation serving the airport, private vehicles, shuttle buses, and
commercial vehicles. The system will also improve air quality.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
None.

POTENTIAL FUNDING SOURCE:

SPECIAL |:| FEDERAL |:| GENERAL |:| OTHER

TOTAL

PHASE ESTIMATED EXPEND CURRENT BUDGET

COST  THRU
($000) 2004

PROJECTED CASH REQUIREMENTS SIX BALANCE

O O © © © ©
O O ©O © © ©o
O O O ©O o o

FOR PLANNING PURPOSES ONLY YEAR TO USAGE: Accommodate projected 40% increase in passenger
.2010... TOTAL COMPLETE levels between 2004 and 2010.
0 2,000 0
0 0 0
0 0 0
0 0 0
0 2,000 0
0 0 0

Planning 2,000
Engineering 0
Right-of-way 0
Construction 0
Total 2,000
Federal-Aid 0
1122
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Maryland Aviation Administration -- Line 20

DEVELOPMENT AND EVALUATION PROGRAM

STATUS: Planning study underway as part of System Preservation Minor Projects Program.
Environmental analysis to begin in FY 2005.

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP: Project cashflow adjusted to reflect start of
planning contract.

PROJECT: Runway Safety Area Environmental Assessment at BWI Airport

DESCRIPTION: This project provides for the study of improvements and environmental impact of
bringing the Runway Safety Areas (RSA) at both ends of runways at BWI into compliance with current
Federal Aviation Administration standards.

JUSTIFICATION: The RSA is intended to provide an extended level of safety at the end of all
runways where overruns, veer-offs and undershoots are more likely to occur. To comply with the
FAA's requirements, the MAA will evaluate methods to further enhance RSA's at BWI, and provide a
safer operating area.

SMART GROWTH STATUS:

|:| Project Not Location Specific or Location Not Determined

Project Within PFA D Project Outside PFA; Subject to Exception
I:I Grandfathered I:l Exception Approved by BPW/MDOT

ASSOCIATED IMPROVEMENTS:
None.

POTENTIAL FUNDING SOURCE: SPECIAL FEDERAL |:| GENERAL |:| OTHER
TOTAL
PHASE  ESTIMATED EXPEND CURRENT BUDGET PROJECTED CASH REQUIREMENTS SIX  BALANCE
COST  THRU YEAR YEAR FOR PLANNING PURPOSES ONLY YEAR TO
($000) 2004 2005 2006  ...2007... ...2008.... ...2009... ...2010... TOTAL COMPLETE
Planning 0 0 0 0 0 0 0 0 0 0
Engineering 4,000 0 907 2,720 373 0 0 0 4,000 0
Right-of-way 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0
Total 4,000 0 907 2,720 373 0 0 0 4,000 0
Federal-Aid 3,000 0 0 0 3,000 0 0 0 3,000 0
1429
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)
FY 2005 and Prior
Airside Development
1 R/W 15L - 33R RPZ Obstruction Removal at BWI (1018) 852 Complete
2 Airport Triturator Building Rehab (1317) 1,043 Complete
3 BWI Sewage System Upgrade (1025) 3,180 Complete
4 15R Triturator Building (1439) 32 Complete
5 Loading Bridge Replacement (1175) 2,689 Complete
6 Sawmill Creek Watershed Enhancements (1087) 125 Underway
7 Wetland Mitigation (1024) 950 Underway
8 BWI Airport Gate Mgmt. Hardware/Software w/Bi-Directional Integration (1314) 564 Underway
9 Installation of Cable/Conduit for Airfield Lighting (1180) 418 Underway
10 Airfield Signs and Guardlights/Installation of Airfield Signs (1541) 232 Underway
11 BWI Aerial Survey & Obstruction Removal (1313) 475 Underway
12 Comp. Plan - Runway Safety Areas Study (1123) 101 Underway
13 15R Triturator and Power Gate A Access Improvement (1452) 4,105 Spring, 2005
14 Apron Lighting Improvements, Phase | (1286) 835 Spring, 2005
15 B/C Airfield Ramp Regrading (1510) 9,633 Spring, 2005
16 Fire Training Facility & Fire Pit Improvements (1454) 1,607 Spring, 2005
17 Lockout/Tagout for Airfield Lighting Regulators (1398) 175 Spring, 2005
Annual
18 Airfield Pvmt. Mgmt. System Update BWI/MTN (1389) 325 Underway
19 Acoustical Services Contract (1485) 1,000 Spring, 2005
Baltimore/Washington
20 Comprehensive Construction Mgmt & Inspection -AE98-007 (1048) 1,864 Complete
21 Comprehensive Design - AE 99-007 (1056) 394 Complete
22 Comprehensive Planning - FY2000 (1067) 6,993 Complete
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)

FY 2005 and Prior (cont'd)

Baltimore/Washington (cont'd)
23 Comprehensive Commercial Facilities Planning (1085) 929 Complete
24 Comprehensive Design Services - AE01-007-010 (1185) 1,924 Complete
25 Comprehensive Design - AE 99-008 (1057) 643 Underway
26 Comprehensive Design - AE99-006 (1055) 1,730 Underway
27 Comprehensive Design Services- AE99-005 (1054) 2,725 Underway
28 Comprehensive Construction Management & Inspection Services (1188) 940 Underway
29 Comprehensive Planning- AE-01-006/013 (1186) 2,896 Underway
30 A/E Consultants for Building Permits (1390) 200 Underway
31 Comprehensive Acoustical Services- SV02-009 (1184) 540 Underway
32 Environment Consultant -AE02-003 (1183) 2,000 Underway
33 Wildlife Management Plan (1181) 435 Underway
34 Commercial Facilities Planning Consultant (1416) 1,000 Underway
35 Comprehensive Airport Facilities Planning (1459) 2,450 Underway
36 Comprehensive Environmental Planning (1460) 1,000 Underway
37 Fire Protection Engineer Services (1173) 200 Underway
38 MAA Airport Technology Master Plan & Strategic Plan (1330) 750 Underway
39 Comp. Architectural Engineering Design Services (1324) 3,300 Underway
40 Comprehensive Environmental Compliance Services (1461) 1,250 Underway
41 Landside Structures Program Management (1115) 86 Underway
42 Comprehensive Aviation Planning Services (1113) 3,000 Spring, 2005
43 Comprehensive Intermodal & Terminal Planning Services (1114) 3,000 Spring, 2005

Equipment
44 New 4,000 Gallon De-icer Truck (1201) 164 Complete
45 1989 Snow Blast Snow Vehicle Replacement (1343) 446 Complete
46 Replace 1985 Mack De-Icing Truck (1345) 158 Complete
47 Snowblower -1989 Idaho Norland Snow Vehicle Replacement (1341) 446 Complete
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)

FY 2005 and Prior (cont'd)

Equipment (cont'd)
48 Street Sweeper Replacement - FY04 (1403) 129 Complete
49 Two Additional Snow Plows-FY04 (1399) 470 Complete
50 Emergency Call Box Replacement/Installation (1512) 450 Underway
51 Additional Front-End Loader FY04 (1400) 642 Underway
52 2000 Gallon Fuel Tanker - Replacement (1440) 126 Underway
53 4 x 4 Dump Truck - 6 Additional Snow Vehicles (1444) 1,422 Underway
54 4X4 Dump Trucks w/ 22' plow- 4 Addt'| Snow Vehicles (1221) 1,200 Underway
55 Additional Solid Chemical Truck- Snow Removal- V Box Spreader (1231) 180 Underway
56 Crash Truck 434 - Replacement (1393) 670 Underway
57 IT Equipment (1455) 425 Underway
58 Replace 5 Ton Tow Truck (1442) 126 Underway
59 Replace Crash Truck 433 (1333) 670 Underway
60 Seven Runway Brooms- Snow Removal (1349) 2,800 Underway
61 Street Sweeper - Replacement Equipment (1443) 129 Underway
62 Three Additional Snowblowers (1224) 1,215 Underway
63 Three Hydraulic "V" Box Spreader Trucks for Snow (1445) 570 Underway
64 Two Additional Liquid Chemical Tanker-FY04 (1401) 438 Underway
65 V- Box Spreader Trucks /Two Snow Removal (1230) 500 Underway

Information Technology
66 CUTE for International Terminal Buildout (1244) 2,788 Complete
67 MUFIDS/BIDS Upgrade, Ph | (1335) 3,226 Underway
68 800 Mhz Emergency Digital Trunked Radio System (1334) 1,993 Underway

Landside Development
69 Long Term Parking Rehabilitation at BWI (1189) 333 Complete
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)

FY 2005 and Prior (cont'd)

Landside Development (cont'd)
70 Traffic Flow Improvements (1387) 70 Complete
71 Bridge Inspection (SHA Consultant) (1023) 459 Underway
72 MdTA Police OT-Movement of Traffic (1378) 500 Underway
73 Comprehensive Paving, 2002 (1257) 2,298 Underway
74 BWI Landscaping (1377) 734 Underway
75 Redundant IT Facility/MIS Office Relocation (1222) 2,505 Underway
76 Tenant Mods (1277) 905 Underway
77 Comprehensive Paving at BWI- FY04 (1392) 2,764 Underway
78 BWI Airport Gateway Treatment Study (1591) 200 Underway
79 FY05 Comprehensive Paving (1448) 2,125 Underway
80 Hourly Parking Garage Renovation (1464) 4,265 Underway
81 IT Systems Design Services (1456) 300 Underway
82 Landside Operations Center (1446) 790 Underway
83 MAC Building Renovations (1161) 3,434 Underway
84 Maintenance Complex Rehab (1086) 4,362 Underway
85 Public Awareness Program (1254) 65 Underway
86 Terminal Bag Claim & Concourse Ltg Upgrade (1140) 1,460 Underway
87 CNG Fueling Station (1431) 2,290 Spring, 2005

Martin State
88 MTN Electr. Renovation to Hangar Doors 1-6 (1195) 825 Complete
89 Purchase of MTN Hangar (1136) 1,083 Complete
90 MTN Environmental Assessment (1411) 332 Underway
91 MTN Obstruction Survey (1508) 250 Underway
92 MTN Electrical Switch Gear Upgrades (1360) 702 Underway
93 MTN Rehab of Plumbing System (1365) 702 Underway
94 MTN Strawberry Point Lighting (1362) 311 Underway
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)
FY 2005 and Prior (cont'd)
Martin State (cont'd)
95 MTN Aviation Self-Fueling Station (1526) 536 Underway
96 MTN Fire Hydrant Replacement (1509) 276 Underway
97 MTN Fuel Truck Containment Area (1528) 701 Underway
98 MTN HVAC Upgrade-Maint. Shop, Admin. Bldg. & Hangers 4-6 (1432) 1,289 Underway
99 MTN Runway Rehabilitation (1093) 170 Underway
100 MTN Tenant Mods (1199) 209 Underway
Regional Aviation
101 Cambridge/Dorchester County Airport Grant (1234) 977 Underway
102 State Public/Private Heliport-Vertiport System Plan Study (1235) 500 Underway
103 Aid to Public/Private Airports (MAPA-90%) (1106) 1,000 Underway
104 Regional Airport Standardization Program (1227) 250 Underway
105 Regional Aviation Program (1107) 557 Underway
106 Statewide Aviation Grants (AIP-5%) (1105) 750 Underway
Security
107 Airfield Security Checkpoints (Sec. Booth) Impvmt. (1435) 245 Complete
108 Canine Facility at BWI Airport (1386) 820 Complete
109 Landside Communication & Security Upgrade, PH Il (1380) 426 Complete
110 Terminal Security Checkpoint Modifications (1434) 3,140 Complete
111 Baggage Security Screening System Upgrades (1540) 3,570 Complete
112 Security Center Relocation (1396) 538 Complete
113 Security Initiatives (1298) 1,226 Underway
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)

FY 2005 and Prior (cont'd)

Terminal Development
114 BWI Communication Closet Security Modification (1103) 1,760 Complete
115 Terminal Bldg Interior Mods/Improvements (1255) 2,163 Complete
116 Electrical Substation Feeder (1385) 1,562 Complete
117 Elevator Rehab. Program (1152) 979 Complete
118 Passenger Lounge/Club Renovation (1193) 936 Complete
119 Terminal Water Supply Sys Upgrade (1190) 289 Complete
120 Construction for CUTE in International Terminal (1524) 2,100 Complete
121 New Tenant Modifications (1157) 702 Underway
122 Tenant Modifications (1179) 731 Underway
123 Forced Main Sewer Line Installation - Parallel Line (D) (1407) 1,387 Underway
124 Tenant Modifications (1417) 925 Underway
125 Terminal Bldg Interior Mods (1447) 3,496 Underway
126 Airline Relocation (1511) 4,705 Underway
127 County Sewer and Water Capital Improvements (1028) 1,384 Underway
128 Terminal Piers Jetway Door Replacement (1410) 31 Underway
129 Heating & Ventilation, Water Heaters, and Controls Replacement at BWI (1302) 1,405 Spring, 2005
130 MUFIDS/BIDS Upgrade, Phase Il (1604) 1,180 Spring, 2005
131 Tenant and Safety Modifications (1457) 770 Spring, 2005
132 Terminal Building Interior Modifications (1450) 3,000 Spring, 2005

FY 2006

Airside Development
133 Additional Glycol Collection Tank (1318) 1,455 Spring, 2006
134 Airfield Ramp Rehab/Airfield Concrete Structure & Drain Replacement (1465) 2,925 Spring, 2006
135 B/C Airfield Ramp Regrading, Ph.Il (1610) 6,090 Spring, 2006
136 Underground Airfield Fire Hydrants at non-RSA locations (1521) 665 Spring, 2006
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)
EY 2006 (cont'd)
Airside Development (cont'd)
137 UR - Airfield Lighting Cable Replacement (1351) 3,540 Spring, 2006
Annual
138 BWI Parking Pavement Rehab and Signage (1491) 200 Summer, 2005
139 Comprehensive Regional Air Passenger Survey (1486) 125 Summer, 2005
140 Inspection of BWI Parking Garage Structures (1463) 200 Summer, 2005
141 Airside Paving Rehab (1469) 6,364 Spring, 2006
Baltimore/Washington
142 BWI IT Infrastructure (1291) 400 Summer, 2005
143 BWI Security Fence (1245) 350 Summer, 2005
144 Revenue Control System Equipment (1270) 400 Summer, 2005
Equipment
145 Additional Debris Sweeper for Airfield Ramp (1564) 130 Summer, 2005
146 IT Equipment (1455) 832 Summer, 2005
147 Replace Glycol Recovery Vehicles (3) (1619) 810 Summer, 2005
148 Replace Paint Truck (1559) 264 Summer, 2005
Information Technology
149 800 Mhz Emergency Digital Trunked Radio System (1334) 4,376 Summer, 2005
Landside Development
150 MAC Building Renovations (1161) 548 Summer, 2005
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)
EY 2006 (cont'd)
Landside Development (cont'd)
151 M-TAG Pilot Program (1397) 250 Summer, 2005
152 Plumbing Repairs at Self Maintenance & ARFF Buildings (1409) 214 Summer, 2005
153 Terminal Bag Claim & Concourse Ltg Upgrade (1140) 3,009 Summer, 2005
154 UR - Fire Protection - Hourly Garage Improvements (1474) 3,314 Summer, 2005
155 UR - Water System - Connect 24" AACO - 12" Main at Aviation Blvd. (1355) 417 Fall, 2005
Martin State
156 MTN Runway Rehabilitation (1093) 574 Summer, 2005
157 MTN Fuel Farm Renovations (1530) 523 Fall, 2005
158 MTN Connection to Airport Water Supply for Fire Suppression System (1433) 1,360 Spring, 2006
159 MTN Helicopter Landing Area (1529) 315 Spring, 2006
160 MTN Ramp Paving (1092) 512 Spring, 2006
161 MTN Stormwater Management Program (1094) 1,560 Spring, 2006
Regional Aviation
162 Aid to Public/Private Airports (MAPA-90%) (1106) 1,000 Summer, 2005
163 Regional Airport Standardization Program (1227) 125 Summer, 2005
164 Regional Aviation Program (1107) 225 Summer, 2005
165 St. Mary's County Airport (1108) 270 Summer, 2005
166 Statewide - Airport Pavement (1607) 200 Summer, 2005
167 Statewide - Airport System Plan (ASP) Update/Revision (1608) 500 Summer, 2005
168 Statewide Aviation Grants (AIP-5%) (1105) 750 Summer, 2005
Security
169 Security CCTV Upgrade (1246) 4,266 Spring, 2006
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

MARYLAND AVIATION ADMINISTRATION - LINE 21 (cont'd)

TOTAL
ITEM ESTIMATED CONSTRUCTION
NO. DESCRIPTION AND IMPROVEMENT TYPE COST START
($000's)
EY 2006 (cont'd)
Security (cont'd
178 Two Perimeter Security Intrusion Detection Systems (PIDS) (1613) 1,100 Spring, 2006
Terminal Development
170 County Sewer and Water Capital Improvements (1028) 230 Summer, 2005
171 Sanitary Sewer Main Rehab Phase Il (1453) 2,805 Summer, 2005
172 Terminal Piers Jetway Door Replacement (1410) 69 Summer, 2005
173 Engineering & Facilities Emergency Mapping Mgmt Phase | (1623) 600 Fall, 2005
174 Fire Protection - Sprinkler Zone Control Valve Relocation (1363) 460 Fall, 2005
175 Lightning Strike Equipment for Airport Electronics (1458) 373 Fall, 2005
176 Terminal Space Frame Lighting (1436) 768 Spring, 2006
177 UR - Electrical System - BWI SCADA System (1229) 2,465 Spring, 2006
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